
Sample Implementation Project Schedule 

 
 

 
Proposed week of go-live: __/__/____  -  __/__/____ 

Overview    

 
 
The following is a detailed suggested implementation plan for [your company] based on a target cut-over / go-live date 
of __/__/__ - __/__/__. Note that the below schedule is simply a rough outline. Cetec ERP will remain flexible to 
accommodate the employee availability, perceived critical needs for support and system configuration. 
 
The plan centers around [your company]’s desire to move core business process away from legacy system and onto a 
fully integrated ERP system. To accomplish this task, legacy system must be “dethroned” as the authoritative data 
source and replaced with Cetec; an explicit cut-over date is needed by which the [your company] user base stops 
entering data into legacy system and starts entering data into Cetec. This requires that the [your company] team be 
trained on how to perform their critical job functions related to data entry/delivery in Cetec, versus how they used to 
perform them in legacy system. Support will be provided for process changes incurred by the switch; time with your 
company’s super users and/or ERP project contacts will be crucial to facilitating the change. On-site time will be 
focused as such. 
 
Regarding Implementation Approaches:  Some businesses often take a “phased” strategy to putting their business on 
a long term path toward a single integrated ERP system in Cetec. E.g., a company will implement Cetec ERP’s Quality 
module with the longer term aim of migrating all departments to Cetec. However, because [your company] desires to 
move the core business functions to Cetec, there are certain areas of the system which are more efficiently moved 
together as a unit, namely order processing, purchasing, inventory control, warehousing/receiving/shipping, and 
accounting. The interrelated dependencies between these system functions are vast, and phasing out implementation 
of each requires redundant data entry and transactions to maintain the implementation, which usually redounds to a 
costlier implementation than simply knocking it out all at once. 
 
The below implementation plan aims to facilitate a successful migration of [your company] sales and order entry, purchasing, 
receiving, warehousing, inventory control, work order fulfillment, shipping/invoicing, and accounting functions from legacy system 
to Cetec ERP. 
 
There are some areas of the system that can be easily segmented and treated as a “phase two” to optimize 
smoothness of implementation and operational stability, e.g. CRM, Shop floor (routing, work instructions, labor 
tracking), Quality control, etc. These do represent key operational areas and “low-hanging ROI fruit” for [your company] 
to take advantage of at their own pace as part of a Phase Two migration from paper/spreadsheet processes into Cetec 
ERP. 

5-10 Weeks To Launch    

 
 

● Approve quote from Cetec ERP, identifying all optional implementation packages (e.g. basic/advanced data 
load,  
one week on-site consulting, etc.) 

● Settle on tentative dates for launch / on-site implementation consulting. 
● PO for upfront costs (or permission to charge credit card) delivered to Cetec ERP. 

 



(pending approval and PO from [your company]) 
● Login info to new system delivered to [your company]. 
● Cetec ERP to book travel to customer site for on-site implementation. 
● Existing [your company] legacy system data exported to .csv file format and delivered to Cetec ERP for review. 
● Cetec ERP to perform initial data load of data received from ERP project manager. 
● ERP project contact(s) to perform initial data validation and deliver assessment to Cetec ERP. 
● Cetec ERP to refresh data per [your company] requests from above assessment as necessary. 

2-4 Weeks To Launch   

 
 

● Active work with ERP project contact(s) on data import, validation, refreshes - est. 10 hours (incl. in advanced 
data migration package). 

● Cetec ERP to refresh data per [your company] requests from above assessment as necessary. 
● Clean data set is achieved in ERP and the table is set for [your company] internal training to begin. 
● Remote training and preparation - sessions 1-3 (see “Cetec ERP Training Checklist” for reference). Grade users 

per Training Checklist; identify any perceived gaps and/or required process changes among user base to 
accomplish critical job functions. 

1-2 Weeks To Launch   

 
 

● Any remaining work with ERP project manager on data import, validation, refreshes. 
● Remote training and preparation - sessions 4-6 (see “Cetec ERP Training Checklist” for reference). Grade users 

per Training Checklist; identify any perceived gaps and/or required process changes among user base to 
accomplish critical job functions. 

● Final prep, user setup, configuration settings, etc. 
● Prep/training on naming schemes, i.e. how to easily identify legacy system data versus new Cetec ERP data. 
● Final data wipe and refresh before go-live date of __/__/____. 

 
 
As needed leading up to go-live: bi-weekly project mgmt phone calls, webinar training sessions, data validation, etc. 
 

 

 

Representative Week of Implementation (__/__ - __/__)    

 
 
 

  Monday  Tuesday  Wednesday  Thursday  Friday 

before hours  Announce 
Cut-Over 
(Internal) 

       

8am - 9am  Debrief / 
Planning 

Debrief / 
Planning 

Debrief / 
Planning 

Debrief / 
Planning 

Debrief / 
Planning 



9am - 10am  Order process 
flow/overview 
& rough user 
assignments 
per stage of 
fulfillment. 
Distribution of 
“how-to” 
literature per 
critical job 
function. 

Order 
flow/overview - 
make 
adjustments 
as needed to 
user 
assignments 
per job role. 
Identify any 
specific 
training needs. 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

10am - 11am  Sales/Order 
entry training. 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

11am - 12pm  Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

1pm - 2pm  Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Debrief / 
Planning 

2pm - 3pm   Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Training/Supp
ort as needed 
by ERP super 
users 

Debrief / 
Planning - 
planning 
ahead for 
Phase 2 items. 

3pm - 4pm  Review of 
crucial custom 
configuration, 
development, 
data 
adjustments, 
integration, 
etc. -- hear 
requests from 
ERP super 
users and 
determine 
prioritization 
of items. 

Review of 
crucial custom 
configuration, 
development, 
data 
adjustments, 
integration, 
etc. -- hear 
requests from 
ERP super 
users and 
determine 
prioritization 
of items. 

Review of 
crucial custom 
configuration, 
development, 
data 
adjustments, 
integration, 
etc. -- hear 
requests from 
ERP super 
users and 
determine 
prioritization 
of items. 
 

(open - critical 
needs) 

Debrief / 
Planning - 
planning 
ahead for 
Phase 2 items. 

4pm - 5pm  Ship Product; 
Apply Cash! 

(open - critical 
needs) 

(open - critical 
needs) 

(open - critical 
needs) 

Final Debrief 

after hours  Deliver 
timeline of 
open items 
identified in 
above 
3pm-4pm 
session. 

Adjust timeline 
of open items 
identified in 
above 
3pm-4pm 
session. 

Adjust timeline 
of open items 
identified in 
above 
3pm-4pm 
session. 

   



* The above schedule is a ROUGH outline. Cetec will remain flexible to accommodate the employee availability, 
perceived critical needs for support and system configuration, and we guarantee that that flexibility will be required of 
us. The above schedule is only a general outline, and is in no way intended to demand [your company] personnel 
availability at the requested time. 

Post Implementation    

 
 

● Dedicated unlimited email support. 
● Ongoing phone/webinar support package available (Priority Support) 


